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Note:  Any work not explicitly included in the Project Scope document is 

implicitly excluded from the project product. 
 

 

Program & Project Name: MCESA REIL: Data Verification Tool 

Project Manager(s): Niranjan Dravid (ADE), Al Dullum (MCESA) 

 

Version History  

Version Date Comments 

0.1 12/10/2012 Initial draft prepared by Rich Schnettler after reviewing other relevant 
BRDs and documents including TDV BRD Baseline v1.0, DSRS BRD 
12-6, BRD Data Management (DMAR), and others. 

0.2 12/14/2012 Reviewed with Christa and incorporated changes as discussed. 

1.0 

Draft 

12/17/2012 Finalized DRAFT version with Christa’s feedback and ready for 
distribution to MCESA. Added Critical Success Factors subsection. 

1.0 
Baseline 

12/27/2012 Received email from Laurie King indicating no changes required. Also 
provided product presentation from BFK. Created BASELINE version 
from DRAFT.  

1.0 
Baseline 

01/02/2013 Amended per Jolene Newton request to include the number of expected 
users: The number of LEAs, the number of schools per LEA, and the 
number of education professionals by user type. Made changes to 
schedule. 

1.0 
Baseline 

01/16/2013 Amended to include coach, update with the name of the new ADE 
project manager for this project and a few minor corrections. 

 

1.  Executive Summary  

 

The Maricopa County Education Service Agency (MCESA) has undertaken a five-year initiative aimed at 
improving student learning and achievement by increasing the effectiveness of teachers and principals. 
Several alliance school districts in Maricopa County are engaged in the Rewarding Excellence in 
Instruction and Leadership (REIL) initiative, which is funded by a Teacher Incentive Fund grant from the 
U.S. Department of Education. 

 

The purpose of the DVT project is to deliver a "data verification capability" for several different data areas 
including teachers assigned to each school; career pathway designation; demographics; and for each 
course/section the teachers assigned and for each student in the roster, the amount of instructional time 
and teaching teams, as well as the REIL score. The DVT must meet 2012-2013 end of school year 
teacher data and student roster validation requirements and 2013-2014 beginning of school year payout 
requirements in order to provide educators visibility into certain components of their overall evaluation 
process. 
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1.  Executive Summary  

 
The scope of this effort is to deliver key new capabilities to each REIL Alliance school district by May 15

th
 

of 2013 as required by the REIL grant agreement.  Thus, there is a critical business need to ensure that 
there is a method and capability to review data and ensure that it is accurate as it relates to the REIL 
Score. 
 
The challenge with data verification capability, which includes tracking and monitoring the resolution of 
inquiry submissions arising from data verification discrepancies, is that it is not typically delivered from a 
data warehouse environment as MCESA is requesting in the DSRS project. A data warehouse typically 
only exposes data collected in a central repository from various education systems across the entire ADE 
organization for reporting using business intelligence tools. "Data verification" should actually occur, 
where possible, in each system where the data is owned and mastered (i.e., "its single source of truth") 
before it feeds into a data warehouse.  
 
Verification requires a response for each data point of either it is 100% correct (i.e., “submit an approval 
of acceptance”) or when there is a potential discrepancy or question (i.e., “submit an inquiry”) for 
demographics, student- roster data, REIL score, etc.  Data is collected from numerous system sources, 
combined, and then used to calculate what is known as the REIL Score. Since a third party vendor, 
Basis Research, performs the REIL score calculation in the 2012-14 school years, it is not available for 
review and verification until the data feed is actually provided to the ADE, which is scheduled around 
mid-summer of 2013.  The solution needs to manage and track, and report on all data approvals and 
inquiry submissions until they have been resolved. 
 
Ideally, each Education Professional should have the ability to periodically review and update their 
demographic data or an alternatively provide someone with access to do this on their behalf.  
 
If the Student-Teacher-Course Connection (STCC) is confirmed to effectively manage the linkage for 
each teacher, the grades, courses and sections in the schools in which they teach along with their 
student rosters, then the only missing gap is the amount or percentage of instructional time. Another 
potential gap that needs to be verified is the capability to manage group/team memberships with respect 
to assessment tests. At a minimum, a snapshot of the STCC data should be provided at the end of the 
school year and the teacher should be able to validate the accuracy of the information. It could be very 
beneficial over the long term to also collect data on the 40th Day and the 100th Day or even more 
frequent increments.  

  

Note:  For any instance where there is a discrepancy between the Project Charter and the Project 
Scope Statement, the latter is considered authoritative. 
 

 

 

 

 

2.  Business Objectives 

2.1 Project Description (Note- for By working in collaboration, ADE and MCESA will design, 
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2.  Business Objectives 

clarity, the term “product” describes 
the solution or tool for this particular 
scope statement): 

develop and deploy a product or alternatively evaluate, select, 
and implement a vendor product, should one exist, that 
satisfies the business needs and capabilities around a “data 
verification tool” as defined in the requirements document. 

The data verification tool will provide the capability for the 
various Users to either confirm the accuracy of their data or 
submit an inquiry to a superior, if there is a potential 
discrepancy. The tool should manage and track each inquiry 
submission until it has been resolved. The tool should also 
provide reports on both open and closed inquiry submissions 
in order to monitor resolutions and their progress towards 
closure not only on an individual basis, school, and school 
district level. 

 

2.2 Business Objectives: Goal 1:  Provide on-line, real-time, 24 x 7 x 365 access to data 
verification features, functions, and reports. 

Goal 2: Provide the capability to support a workflow process 
of inquiries from submission through resolution that potentially 
includes routing through a Teacher or Coach, Building 
Administrator, Superintendent, and HR Administrator.  

Goal 3: Gather or ensure that all data is being gathered from 
its appropriate source so the data may be reviewed and 
verified for accuracy. 

Goal 4:  Provide the capability to verify the accuracy and 
completeness of the data: teachers assigned to each school; 
career pathway designation; demographics; and for each 
course/section the teachers assigned and for each student in 
the roster, the amount of instructional time and teaching 
teams, if applicable; as well as the REIL score. Items requiring 
data verification may need to be entered or selected in DVT 
for: instructional time, and team teacher for each student in 
the roster, teaching team assignment, teachers’ assigned to a 
principal, and teachers’ assigned to a coach. 

Goal 5:  Provide the capability to review each data point and 
either electronically approve that the data is accepted as one-
hundred percent (100%) correct or submit an inquiry for any 
perceived discrepancy. The capability should extend to 
manage, track, and report on all data review, approvals, 
inquiries and resolved inquiries. 

Goal 6:  Provide access to data verification (e.g., 
demographics) and data verification progress statistics, data 
discrepancy issue submission and resolution tracking 
information, etc. Note: Access to new reports may 
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2.  Business Objectives 

alternatively be provided via DSRS. 
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3.  Project Description  

The Project Product Scope below defines and clarifies the following scope of work for this project: 

3.1 Project Product Scope 

Includes: 3.1.1 REIL Alliance School districts (See Appendix A). 

3.1.2 User account permissioned access to data verification and reporting capability for 
Teachers including SPED Teachers, Coaches, and Building Administrators at the schools as 
well as Superintendents and HR Administrators at the LEAs. 

3.1.3 For each Teacher, Coaches, and their Building Administrator, Superintendent, and HR 
Administrator, visibility as appropriate for their position in the organizational hierarchy to their: 

- Teacher roster, 

- Career pathway designation, 

- Teachers assigned to a coach, 

- Demographics including teaching team, 

- Course/sections assigned to each teacher, and for each course/section: teachers 
assigned, and for each student in the roster, the amount of instructional time and 
teaching teams, and the 

- REIL Score. 

3.1.4 Data management feed from STCC unless provided by DSRS. 

3.1.5 Workflow process and routing of approvals and submissions. 

3.1.6 A solution architecture that involves consuming all requirements and providing work-in-
progress artifacts (e.g., implementation document) to direct product evolution using a phased 
approach.  

 

3.2 Does Not 

Include: 

3.2.1 Non-REIL Alliance school districts. 

3.2.2 Data management feeds from the various systems including BASIS Research except 
where noted in item 3.1.4 above

1
. 

3.2.3 Extracts to and from BASIS Research delivered in flat file (.txt, .csv) formats
1
.   

3.2.4 REIL Score change history report and other reports from DSRS
1
. 

 

3.3 External 

Dependencies: 

3.3.1 BASIS Research consolidation of data verified, approved, and provided by ADE. REIL 
Score calculation, data extract and file handoff back to ADE. 

 

                                                
1
 See DSRS Project Scope Statement document. 



 

Arizona 

Department of 

Education 

Project Scope: MCESA REIL Data Verification Tool 
Rev: 1.0 BASELINE 

 
 

 Page 6 of 13  

 

3.  Project Description  

3.4 Critical 

Success Factors: 
For the project to be successful, the product solution must, at a minimum, deliver on the 
following:  

3.4.1 On-line, real-time, 24 x 7 x 365 access to data verification capabilities for all REIL 
Alliance School districts. 

3.4.2 Workflow processes that drive and support the routing of data inquiry submissions to 
one or more levels in the organization until it is resolved or closed. 

3.4.3 User account permissioned access to a single sign-on for Teachers, Coaches, and 
Building Administrators at the schools as well as Superintendents and HR Administrators at 
the LEAs. 

3.4.4 Access to all collected data points requiring verification including demographics, 
student-roster, group/team memberships, and REIL score, as well as the value-add 
component that is appropriate for the logged-in User. 

3.4.5 Manage, track, and provide visibility to all data verification approvals and discrepancies 
as well as resolutions for all Education Professionals that is appropriate for the logged-in 
User. 
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3.4 Assumptions / 

Constraints: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

3.4.1 By limiting who has access to types of information by using identity management, the 
product will comply with the Family Educational Rights and Privacy Act (FERPA). User 
account management for the data verification tool will be limited to Teachers, Coaches, and 
Building Administrators at the schools as well as Superintendents and HR Administrators at 
the LEA. 
 
3.4.2 Single sign-on capabilities will be included only if the IMS project is completed in 
January of 2013 and only if agreed to by the appropriate parties. 
 
3.4.3 Hardware and infrastructure for this project will be allocated to collect data and support 
the new capability needed by this project if they are already available otherwise work activities 
and cost estimates will be required if not. 
 
3.4.4 To standardize on the same platform, the product should be built to work on the most 
current supported versions of MS Internet Explorer and Safari browsers. 
 
3.4.5 Battelle for Kids, a vendor with a suite of products, may be re-evaluated along with other 
vendor products, if there are any as a potential solution alternative to custom design and 
development. 
 
3.4.6 ADE IT resource(s) will be engaged to create the user interface, ETL processes, as 
applicable, and any infrastructure needs (i.e., development, DBMS, testing, training and 
online help documentation) to maintain and support the data verification capability unless a 
vendor product is selected instead in which case resource needs would be scaled back 
appropriately. 
 
3.4.7 Data that is stored or used by the data verification tool should be CEDS compliant. 
 
3.4.8 Data from the 2012-2013 school years will be used for the initial release of this project. 
 
3.4.9 REIL Score component breakdown calculation for teachers for school year   

 2012-13: 
- 75%: Observation 
- 25%: School Growth 

 2013-14: 
- 50%: Observation 
- 40%: Individual Growth 
- 5%:   Team Growth 
- 5%:   School Growth  

 
3.4.10 Any observation and evaluation completed for an Educational Professional should be 
reviewed and manually signed off (i.e., “paper and pencil”) or through electronic 
acknowledgement (i.e., “TNL”) by the evaluatee and their evaluator before it is consumed in 
the REIL score calculation. 
 
3.4.11 Completed student assessment test scores should also be assigned before this 
component is consumed in the REIL score calculation. 
 
3.4.12 The product solution should support the estimated User volumes as shown in 
Appendix A. 
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3.5 Risks: 

 

3.5.1 ADE Integration and infrastructure. If the hardware, infrastructure and integration 
pathway is not in place, then it will need to be built. 
 
3.5.2 TNL Integration. If the new vendor product is not implemented in time then there 
will be no observation data feed to this product. 
 
3.5.3 IMS not implemented. If IMS is not implemented then additional capabilities will 
need to be designed and delivered to support this product’s requirements. 
 
3.5.4 This is the first project of this magnitude to be delivered by ADE IT. ADE IT 
will need to continue to improve in its efforts to use “best practices” standards and 
processes to ensure an on-time, in budget, high quality delivery of this project. 
 
3.5.5 New data feed (e.g. Galileo). If a new data feed is required from Galileo (LEA-
facing system), then a service will need to be built otherwise there will not be any data 
available. 
 
3.5.6 Data governance. If the new set of data governance deliverables are not approved 
by data governance then this product cannot be built and delivered. 
 
3.5.7 REIL model and Basis value added measure has not yet been validated . If the 
REIL model and Basis value added measure are not validated then it will not be possible 
to calculate the REIL score. 
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4.  Project Milestones 

4.1   Estimated Schedule     

Task / Activity Target Due Date 

DISCOVERY  

 Project Start 12/10/2012 

 Product Schedule  drafted 01/11/2013 

 Product Schedule Finalized / Approval / Sign-off
3
 01/14/2013 

 Scope Statement Approval/Sign-off
3
 01/22/2013 

 Product BRD drafted 01/22/2013 

 Product BRD Finalized / Approval / Sign-off
3
 01/25/2013 

 Vendor Product Analysis 01/22/2013 

 Product BRD Release to Development 01/22/2013 

 Vendor/Product Demos 01/30/2013 

 Make/Buy Decision
3
 01/30/2013 

DESIGN  

 Product Design 02/15/2013 

 Product Design Review Gate with Customer3 02/15/2013 

DEVELOP  

 Product Build 04/12/2013 

 Product Build Review Gate with Customer3 04/12/2013 

 Product QA 04/26/2013 

 Product QA Review Gate with Customer3 04/26/2013 

 Product UAT 05/10/2013 

DEPLOY  

 Product Deploy -  Go / No Go3 05/14/2013 

DEBRIEF  

 Closure3 06/14/2013 

 Lessons Learned 06/14/2013 

Notes: 

1. The preliminary estimate is ± 40% due to the fact that the project is very early in the 

discovery phase. 

2. If it is determined that the product solution will be: 
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a. Purchased, then the estimated schedule will need to be reviewed and revised 

b. Custom built, then it may be necessary to iterate through multiple design-build-

test cycles. 

3. Denotes project milestone. 

 

5.  Project Approach (overall project approach) 

Describe Primary Plans briefly in the space below. 

 

The project artifacts will be documented by the ADE PM and BA respectively and archived on the project 
site(s) noted below.  Remote team members who do not have access to the ADE SharePoint site will 
receive extracts of this data twice a week. 

ADE SharePoint Site: MCESA REIL SharePoint Link 

PM Site:                       www.projectmanager.com 

How will project issues be dealt with? Issues will be tracked using the logs on the project site(s) noted 
below.  Escalations will be managed through the ADE Program Manager and any actions will be 
coordinated with ADE PM and MCESA PM on viable solutions of the root cause of the issue.  Remote 
team members who do not have access to the ADE SharePoint site will receive extracts of this data 
twice a week. 

ADE SharePoint Site: SharePoint Log for MCESA Actions, Issues & Risks 

TFS Site:                       

http://tfs.intranet.azed.gov/ADE-Projects/MCESA-AnalyticsIntegration/Dashboards/Progress.aspx 

How will Change Requests be dealt with? Change requests to the product scope or enhancements 
will be submitted to the ADE Program Manager and reviewed with ADE Development Director and 
MCESA Project Sponsor for development impact as it pertains to cost, time and scope. If the change 
request can be reviewed and approved for incorporation before the freeze point / close-out of 
development process for design and build of the product, a BRD update approved by ADE and MCESA 
will record the change to scope.  Changes to cost and time will be tracked in the Project Plan and 
Weekly Status Reports including the Budget worksheet. 

 

List any scheduled project team meetings, planned status reports: Weekly Product Status reports 
will be generated and delivered to ADE IT directors, CIO and ADE program manager. Project team 
meetings are scheduled daily for progress updates and impediment identification.   Monthly Progress 
reports (compiled jointly by ADE and MCESA Project Managers) will be generated for the REIL program 
overall and delivered to ADE IT Program Managers, Directors, and CIO and MCESA directors and 
executives.  MCESA and ADE weekly 1:1 meetings will be used to share progress from both teams, 
review and approve artifacts and collaborate on various topics.  A Steering Committee consisting of 
members from both MCESA and ADE executive leadership will be used to obtain sponsor approval of 
phase gate completion, product deliverables, budgetary items and partnership decisions. 

 

 

https://www.azed.gov/Administrators/IT/AZSLDS/REILMCESA/default.aspx
http://www.projectmanager.com/
http://prodportw03a/Administrators/IT/AZSLDS/REILMCESA/Lists/MCESA%20ODCT%20Action%20Items%20List/AllItems.aspx
http://tfs.intranet.azed.gov/ADE-Projects/MCESA-AnalyticsIntegration/Dashboards/Progress.aspx
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6.  Authorizations 

 

The Project Scope Statement, Project Schedule, Resource Plan and Project Budget are approved 

by the: 

 Program Sponsor(s) 

 Program Manager 

 Executive Director 

Kristine Morris (MCESA), Jolene Newton (ADE), Linda Jewell(ADE) 

Christa Thompson 

Pamela Smith (ADE Budget only) 

 ADE Project Manager Niranjan Dravid 

Project performance baseline changes will be approved by the: 

 Program Sponsor(s) 

 Program Manager 

Kristine Morris (MCESA), Mark Masterson (ADE) 

Christa Thompson 

 ADE Project Manager Niranjan Dravid 

Project deliverables will be approved/accepted by the: 

 Program Sponsor(s) 

 ADE Program Manager 

 REIL Program Director 

 REIL SME 

 MCESA Program Manager 

 ADE Project Manager 

Kristine Morris (MCESA), Jolene Newton (ADE), Linda Jewell(ADE) 

Laurie King (MCESA), Christa Thompson (ADE), Linda Jewell (ADE) 

Lori Renfro (MCESA) 

Laurie King (MCESA) 

Al Dullum 

Niranjan Dravid 

 Key Stakeholders REIL Districts, MCESA, BASIS Research, ADE 
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7.  Project Scope Statement Approval / Signatures 

Program: Project Name: MCESA REIL: Data Verification Tool 

Project Manager(s): Al Dullum (MCESA), Niranjan Dravid (ADE) 

The purpose of this document is to provide a vehicle for documenting the initial planning efforts for the 
project. It is used to reach a satisfactory level of mutual agreement between the Project Manager(s) and 
the Project Sponsor(s) and Owner(s) with respect to the objectives and scope of the project before 
significant resources are committed and expenses incurred. 

I have reviewed the information contained in this Project Scope Statement and agree: 

Name Role Signature Date 

(MM/DD/YYYY) 

Kristine Morris MCESA  Assoc. Chief Deputy 
Superintendent 

  

Al Dullum MCESA Program Manager    

Christa Thompson ADE Program Manager   

Jolene Newton ADE Program Director   

Linda Jewell ADE IT Director of Development   

Niranjan Dravid ADE Project Manager   

 
The signatures above indicate an understanding of the purpose and content of this document by those 
signing it. By signing this document, they agree to this as the formal Project Scope Statement document. 
 
 



 

Arizona 

Department of 

Education 

Project Scope: MCESA REIL Data Verification Tool 
Rev: 1.0 BASELINE 

 
 

 Page 13 of 13  

 

 

1.  APPENDIX A – Estimated User Volumes  

 

  District Name Type 

# of 

Schools 

# of 

School 

Leaders 

# of 

Teachers 

# of 

Coaches 

  

Alhambra REIL 
15 30 794 Unknown 

Gila Bend REIL 
2 5 27 3 

Isaac REIL 
12 31 494 14 

Nadaburg REIL 
2 4 52 4 

Tolleson REIL 
4 12 154 10 

Arizona Department Of Juvenile Corrections REIL TNG 
2 2 36 5 

Balz Elementary School District REIL TNG 
5 5 167 10 

Maricopa County Regional School District REIL TNG 
4 8 33 5 

Mobile Elementary School District REIL TNG 
1 1 5 1 

Phoenix Elementary School District REIL TNG 
14 14 450 30 

Roosevelt Elementary School District REIL TNG 
19 30 530 50 

Wilson  Elementary School District REIL TNG 
2 4 76 5 

Learning Matters REIL Extend 
21 34 606 Unknown 

Laveen REIL Extend 
6 6 218 Unknown 

Totals  14 Districts    109 186 3642 ~ 200 (est.) 
 

 

  

 

 

 


